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1. Executive Summary
Report Details

Association Name: Concord Commons
Location: Issaquah, WA Number of Units: 48
Physical Description Townhouse Site Visit Date: N/A
Level of Service: Level III
Report Period: FY 2023 - 2024 Projection Period: 2024 - 2053
Reserve Account Snap Shot            July 1, 2023

Projected Reserve Balance: $435,124
Fully Funded Reserve Balance: $947,386
Percent Funded: 46 %
Reserve Surplus or (-) Deficit Per Unit: ($10,672)
Current Monthly Reserve Fund Contribution: $7,500
Interest Rate 1.00 %
Inflation Rate 3.00 %
2023 - 2024 Reserve Contribution Requirements   (based on the above position)

Full Funding Monthly Reserve Contribution: $13,350
Monthly Reserve Contribution Per Unit (Average): $278
Special Assessment Required for this Plan: $159,720

Baseline Funding Monthly Reserve Contribution: $8,268
Monthly Reserve Contribution Per Unit (Average): $172
Special Assessment Required for this Plan: $159,720

Based upon the budget and maintenance practices of the association we have used a funding threshold of $1,000. 
Expenses below $1,000 are not funded within this report and best treated as a maintenance expense. We have 
included comments within the Component Analysis Section of this report.

The projected reserve fund balance is estimated based on the current reserve fund balance adding any remaining 
budgeted contributions and subtracting any planned projects to be completed prior to the end of the fiscal year.

The Association will need to increase contributions by $121.88 average per Unit per month (in addition to the 
Special Assessment of $319,440 approved for 2023) to get onto the path to becoming Fully Funded.
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1.1 Table 1 - Component List
Component Quantity Current Cost UL RUL

Asphalt Alleys: Resurface 10,320 Square Feet $29,800 50 29

Asphalt Alleys: Seal 10,320 Square Feet $4,950 5 0

Awning: Repair/Replace Unfunded, no predictable expectation of expense

Benches: Replace 4 Each $6,920 20 1

Bollard Light: Replace 8 Each $3,800 20 8

Brick Veneer: Repoint Unfunded, no predictable expectation of expense

Building Envelope: Repairs 1 Allowance $53,300 0

Concrete Flatwork: Repairs 1 Allowance $5,570 5 0

Deck, Wood: Replace 1,864 Square Feet $15,800 1 0

Deck: Elastomeric, Reseal 1 Allowance $5,250 0

Drainage 1 Allowance $5,250 6 0

Electrical Unfunded due to unpredictable nature of component

Fence: Metal, Replace 1 Allowance $1,050 3 1

Fire Alarm Panels: Replacement 3 Each $9,450 20 1

Fire Suppression System: Refurbish Unfunded, not Association responsibility

Guardrail: Metal, Replace Unfunded, no predictable expectation of expense

Guardrail: Wood, Replace 890 Linear Feet $46,700 20 18

Gutters & Downspouts: Replacement 8,100 Linear Feet $76,500 25 6

Handrail: Metal, Replace Unfunded, no predictable expectation of expense

Irrigation System: Repair/Replace 1 Allowance $1,050 1 0

Landscaping: Refurbish 1 Allowance $3,150 3 1

Plumbing System Unfunded due to unpredictable nature of component

Retaining Walls: Modular Unfunded due to unpredictable nature of component

Roof: Replace 43,900 Square Feet $277,000 25 6

Siding & Shingles: Repaint, Phase 1 30,294 Square Feet $185,000 10 7

Siding & Shingles: Repaint, Phase 2 13,527 Square Feet $82,500 10 8

Siding & Shingles: Repaint, Phase 3 43,767 Square Feet $267,000 10 0

Siding & Trim: Hardiplank, HardiPanel, HardiShingle, Replace 83,737 Square Feet $1,540,000 50 45

Siding & Trim: Repair, Phase 1 1,212 Square Feet $22,300 10 7

Siding & Trim: Repair, Phase 2 541 Square Feet $9,950 10 8

Siding & Trim: Repair, Phase 3 1,751 Square Feet $32,200 10 0

Trellis: Replace 256 Linear Feet $13,400 20 5

Trellis: Restain 256 Linear Feet $9,680 5 2

Window/Glass Doors: Replace Unfunded, not Association responsibility

Total Current Costs $2,707,570

Total Funded Components 25

Components without a UL are one-time expenses, not expecting to reoccur at this time. It is important to note 
that actual costs may vary significantly based on scope of work, actual conditions, hidden deterioration, vendor 
selection, etc. This component list is for budget planning purposes only.
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2. Financial Analysis
We have created the financial projections and recommendations based on the component list in Table One and a 
projected reserve fund balance $435,124. For your Association to be 100% funded there should be $947,386  in 
your reserve account(s). Therefore, your Association is projected to be 46.00% funded.

We recommend the Full Funding, which requires a monthly reserve contribution of $13,350 with a 3.00 % 
increase in contributions each year for the next  30 years.

Currently the Association has monthly reserve contributions of $7,500 and are Not projected to be sufficient over 
the next 30 years. The Baseline monthly reserve contribution requires $8,268, with a 3.00 %  increase in 
contributions each year for the next 30 years. The baseline funding plan is the lowest contribution amount 
calculated to prevent the Reserve Fund from dropping below a zero balance.2.1 Figure 1 - Reserve Fund Ending Balance vs Fully Funded Balance
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2.2 Figure 2 - Reserve Fund Ending Balance vs Reserve Expenses

Office : (253)-292-2125                                            Relationship Driven                                                www.cedcore.com

Prepared for Concord Commons - 5



2.3 Figure 3 - Percent Funded Comparison

2.4 Figure 4 – Reserve Contribution Comparison
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2.5.1 - 30 Year Reserve Fund Projection (Current Funding)
Current Funding Plan

Year Start Balance

Annual 
Reserve 

Contribution
Special 

Assessments

Additional 
Assessments 

Necessary Per 
Unit /Per Year

Interest 
Income

Reserve 
Expenses

Ending
Balance

Fully Funded 
Balance

Ending
Percent 
Funded

2024 $435,124 $90,000 $159,720 $898 $390,370 $295,372 $947,386 31.18 %

2025 $295,372 $92,700 $0 $3,032 $38,545 $352,559 $710,314 49.63 %

2026 $352,559 $95,481 $0 $3,722 $28,146 $423,616 $832,610 50.88 %

2027 $423,616 $98,345 $0 $4,544 $18,412 $508,093 $973,504 52.19 %

2028 $508,093 $101,296 $0 $5,350 $23,692 $591,047 $1,132,997 52.17 %

2029 $591,047 $104,335 $0 $5,960 $47,263 $654,079 $1,296,315 50.46 %

2030 $654,079 $107,465 $0 $2,593 $448,486 $315,651 $1,444,866 21.85 %

2031 $315,651 $110,689 $0 $782 $292,746 $134,376 $1,189,364 11.30 %

2032 $134,376 $114,009 $0 $481 $143,272 $105,594 $1,091,502 9.67 %

2033 $105,594 $117,430 $0 $1,423 $21,985 $202,462 $1,149,702 17.61 %

2034 $202,462 $120,952 $0 $2,523 $0 $444,527 $0 $1,339,764 -9.04 %

2035 $0 $124,581 $0 $390 $23,324 $101,647 $1,105,657 9.19 %

2036 $101,647 $128,318 $0 $1,205 $45,310 $185,860 $1,303,872 14.25 %

2037 $185,860 $132,168 $0 $2,210 $30,913 $289,325 $1,491,060 19.40 %

2038 $289,325 $136,133 $0 $3,319 $25,487 $403,290 $1,704,535 23.66 %

2039 $403,290 $140,217 $0 $4,308 $42,642 $505,173 $1,936,021 26.09 %

2040 $505,173 $144,424 $0 $5,436 $33,779 $621,254 $2,162,980 28.72 %

2041 $621,254 $148,756 $0 $3,091 $386,486 $386,615 $2,412,260 16.03 %

2042 $386,615 $153,219 $0 $1,887 $274,518 $267,203 $2,312,307 11.56 %

2043 $267,203 $157,816 $0 $3,092 $36,911 $391,200 $2,331,455 16.78 %

2044 $391,200 $162,550 $0 $752 $0 $589,822 $0 $2,602,887 -1.39 %

2045 $0 $167,427 $0 $219 $61,799 $105,847 $2,320,150 4.56 %

2046 $105,847 $172,449 $0 $1,332 $58,882 $220,746 $2,580,195 8.56 %

2047 $220,746 $177,623 $0 $2,763 $33,255 $367,877 $2,858,669 12.87 %

2048 $367,877 $182,951 $0 $4,144 $44,924 $510,048 $3,179,744 16.04 %

2049 $510,048 $188,440 $0 $5,101 $94,156 $609,433 $3,506,519 17.38 %

2050 $609,433 $194,093 $0 $6,701 $36,338 $773,889 $3,800,717 20.36 %

2051 $773,889 $199,916 $0 $3,544 $519,403 $457,946 $4,171,874 10.98 %

2052 $457,946 $205,913 $0 $2,925 $268,373 $398,411 $4,065,445 9.80 %

2053 $398,411 $212,091 $0 $3,945 $109,934 $504,513 $4,223,486 11.95 %
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2.5.2 - 30 Year Reserve Fund Projection (Baseline Funding)
Baseline Funding Plan

Year Start Balance
Annual Reserve 

Contribution
Special 

Assessments
Interest 
Income

Reserve 
Expenses

Ending
Balance

Fully Funded 
Balance

Ending 
Percent 
Funded

2024 $435,124 $99,216 $159,720 $944 $390,370 $304,634 $947,386 32.16 %

2025 $304,634 $102,192 $0 $3,172 $38,545 $371,453 $710,314 52.29 %

2026 $371,453 $105,258 $0 $3,959 $28,146 $452,524 $832,610 54.35 %

2027 $452,524 $108,416 $0 $4,883 $18,412 $547,411 $973,504 56.23 %

2028 $547,411 $111,668 $0 $5,796 $23,692 $641,183 $1,132,997 56.59 %

2029 $641,183 $115,019 $0 $6,514 $47,263 $715,453 $1,296,315 55.19 %

2030 $715,453 $118,469 $0 $3,262 $448,486 $388,698 $1,444,866 26.90 %

2031 $388,698 $122,023 $0 $1,570 $292,746 $219,545 $1,189,364 18.46 %

2032 $219,545 $125,684 $0 $1,391 $143,272 $203,348 $1,091,502 18.63 %

2033 $203,348 $129,454 $0 $2,461 $21,985 $313,278 $1,149,702 27.25 %

2034 $313,278 $133,338 $0 $0 $444,527 $2,089 $1,339,764 0.16 %

2035 $2,089 $137,338 $0 $474 $23,324 $116,577 $1,105,657 10.54 %

2036 $116,577 $141,458 $0 $1,420 $45,310 $214,145 $1,303,872 16.42 %

2037 $214,145 $145,702 $0 $2,561 $30,913 $331,495 $1,491,060 22.23 %

2038 $331,495 $150,073 $0 $3,810 $25,487 $459,891 $1,704,535 26.98 %

2039 $459,891 $154,575 $0 $4,945 $42,642 $576,769 $1,936,021 29.79 %

2040 $576,769 $159,213 $0 $6,226 $33,779 $708,429 $2,162,980 32.75 %

2041 $708,429 $163,989 $0 $4,039 $386,486 $489,971 $2,412,260 20.31 %

2042 $489,971 $168,909 $0 $2,999 $274,518 $387,361 $2,312,307 16.75 %

2043 $387,361 $173,976 $0 $4,374 $36,911 $528,800 $2,331,455 22.68 %

2044 $528,800 $179,195 $0 $286 $589,822 $118,459 $2,602,887 4.55 %

2045 $118,459 $184,571 $0 $1,489 $61,799 $242,720 $2,320,150 10.46 %

2046 $242,720 $190,108 $0 $2,789 $58,882 $376,735 $2,580,195 14.60 %

2047 $376,735 $195,811 $0 $4,414 $33,255 $543,705 $2,858,669 19.02 %

2048 $543,705 $201,686 $0 $5,996 $44,924 $706,463 $3,179,744 22.22 %

2049 $706,463 $207,736 $0 $7,162 $94,156 $827,205 $3,506,519 23.59 %

2050 $827,205 $213,968 $0 $8,979 $36,338 $1,013,814 $3,800,717 26.67 %

2051 $1,013,814 $220,387 $0 $6,046 $519,403 $720,844 $4,171,874 17.28 %

2052 $720,844 $226,999 $0 $5,660 $268,373 $685,130 $4,065,445 16.85 %

2053 $685,130 $233,809 $0 $6,921 $109,934 $815,926 $4,223,486 19.32 %
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2.5.3 - 30 Year Reserve Fund Projection (Full Funding)
Full Funding Plan

Year Start Balance
Annual Reserve 

Contribution
Special 

Assessments
Interest 
Income

Reserve 
Expenses

Ending
Balance

Fully Funded 
Balance

Ending 
Percent 
Funded

2024 $435,124 $160,200 $159,720 $1,249 $390,370 $365,923 $947,386 38.62 %

2025 $365,923 $165,006 $0 $4,099 $38,545 $496,483 $710,314 69.90 %

2026 $496,483 $169,956 $0 $5,533 $28,146 $643,826 $832,610 77.33 %

2027 $643,826 $175,055 $0 $7,129 $18,412 $807,598 $973,504 82.96 %

2028 $807,598 $180,307 $0 $8,741 $23,692 $972,954 $1,132,997 85.87 %

2029 $972,954 $185,716 $0 $10,185 $47,263 $1,121,592 $1,296,315 86.52 %

2030 $1,121,592 $191,287 $0 $7,688 $448,486 $872,080 $1,444,866 60.36 %

2031 $872,080 $197,026 $0 $6,778 $292,746 $783,138 $1,189,364 65.85 %

2032 $783,138 $202,937 $0 $7,413 $143,272 $850,216 $1,091,502 77.89 %

2033 $850,216 $209,025 $0 $9,327 $21,985 $1,046,583 $1,149,702 91.03 %

2034 $1,046,583 $215,295 $0 $7,097 $444,527 $824,448 $1,339,764 61.54 %

2035 $824,448 $221,754 $0 $9,120 $23,324 $1,031,998 $1,105,657 93.34 %

2036 $1,031,998 $228,407 $0 $11,009 $45,310 $1,226,104 $1,303,872 94.04 %

2037 $1,226,104 $235,259 $0 $13,128 $30,913 $1,443,578 $1,491,060 96.82 %

2038 $1,443,578 $242,317 $0 $15,392 $25,487 $1,675,800 $1,704,535 98.31 %

2039 $1,675,800 $249,586 $0 $17,580 $42,642 $1,900,324 $1,936,021 98.16 %

2040 $1,900,324 $257,074 $0 $19,951 $33,779 $2,143,570 $2,162,980 99.10 %

2041 $2,143,570 $264,786 $0 $18,895 $386,486 $2,040,765 $2,412,260 84.60 %

2042 $2,040,765 $272,730 $0 $19,026 $274,518 $2,058,003 $2,312,307 89.00 %

2043 $2,058,003 $280,912 $0 $21,615 $36,911 $2,323,619 $2,331,455 99.66 %

2044 $2,323,619 $289,339 $0 $18,785 $589,822 $2,041,921 $2,602,887 78.45 %

2045 $2,041,921 $298,019 $0 $21,291 $61,799 $2,299,432 $2,320,150 99.11 %

2046 $2,299,432 $306,960 $0 $23,940 $58,882 $2,571,450 $2,580,195 99.66 %

2047 $2,571,450 $316,169 $0 $26,963 $33,255 $2,881,327 $2,858,669 100.79 %

2048 $2,881,327 $325,654 $0 $29,992 $44,924 $3,192,049 $3,179,744 100.39 %

2049 $3,192,049 $335,423 $0 $32,656 $94,156 $3,465,972 $3,506,519 98.84 %

2050 $3,465,972 $345,486 $0 $36,024 $36,338 $3,811,144 $3,800,717 100.27 %

2051 $3,811,144 $355,851 $0 $34,697 $519,403 $3,682,288 $4,171,874 88.26 %

2052 $3,682,288 $366,526 $0 $35,972 $268,373 $3,816,413 $4,065,445 93.87 %

2053 $3,816,413 $377,522 $0 $38,952 $109,934 $4,122,953 $4,223,486 97.62 %
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Full Funding Plan

Year 2024 2025 2026 2027 2028

Percent Funded 38.62 % 69.90 % 77.33 % 82.96 % 85.87 %

Fully Funded Balance $947,386 $710,314 $832,610 $973,504 $1,132,997

Beginning Balance $435,124 $365,923 $496,483 $643,826 $807,598

Annual Contributions $160,200 $165,006 $169,956 $175,055 $180,307

Interest Earnings $1,249 $4,099 $5,533 $7,129 $8,741

Special Assessment $159,720 $0 $0 $0 $0

Reserve Expenses $390,370 $38,545 $28,146 $18,412 $23,692

Ending Balance $365,923 $496,483 $643,826 $807,598 $972,954

Expenses by Component & Year

Components 2024 2025 2026 2027 2028

Asphalt Alleys: Resurface $0 $0 $0 $0 $0

Asphalt Alleys: Seal $4,950 $0 $0 $0 $0

Benches: Replace $0 $7,128 $0 $0 $0

Bollard Light: Replace $0 $0 $0 $0 $0

Building Envelope: Repairs $53,300 $0 $0 $0 $0

Concrete Flatwork: Repairs $5,570 $0 $0 $0 $0

Deck, Wood: Replace $15,800 $16,274 $16,762 $17,265 $17,783

Deck: Elastomeric, Reseal $5,250 $0 $0 $0 $0

Drainage $5,250 $0 $0 $0 $0

Fence: Metal, Replace $0 $1,082 $0 $0 $1,182

Fire Alarm Panels: Replacement $0 $9,734 $0 $0 $0

Guardrail: Wood, Replace $0 $0 $0 $0 $0

Gutters & Downspouts: Replacement $0 $0 $0 $0 $0

Irrigation System: Repair/Replace $1,050 $1,082 $1,114 $1,147 $1,182

Landscaping: Refurbish $0 $3,245 $0 $0 $3,545

Roof: Replace $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 1 $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 2 $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 3 $267,000 $0 $0 $0 $0

Siding & Trim: Hardiplank, HardiPanel, 
HardiShingle, Replace

$0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 1 $0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 2 $0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 3 $32,200 $0 $0 $0 $0

Trellis: Replace $0 $0 $0 $0 $0

Trellis: Restain $0 $0 $10,270 $0 $0

2.6 Funding Plan Cash Flow Projections
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Full Funding Plan

Year 2029 2030 2031 2032 2033

Percent Funded 86.52 % 60.36 % 65.85 % 77.89 % 91.03 %

Fully Funded Balance $1,296,315 $1,444,866 $1,189,364 $1,091,502 $1,149,702

Beginning Balance $972,954 $1,121,592 $872,080 $783,138 $850,216

Annual Contributions $185,716 $191,287 $197,026 $202,937 $209,025

Interest Earnings $10,185 $7,688 $6,778 $7,413 $9,327

Special Assessment $0 $0 $0 $0 $0

Reserve Expenses $47,263 $448,486 $292,746 $143,272 $21,985

Ending Balance $1,121,592 $872,080 $783,138 $850,216 $1,046,583

Expenses by Component & Year

Components 2029 2030 2031 2032 2033

Asphalt Alleys: Resurface $0 $0 $0 $0 $0

Asphalt Alleys: Seal $5,738 $0 $0 $0 $0

Benches: Replace $0 $0 $0 $0 $0

Bollard Light: Replace $0 $0 $0 $4,814 $0

Building Envelope: Repairs $0 $0 $0 $0 $0

Concrete Flatwork: Repairs $6,457 $0 $0 $0 $0

Deck, Wood: Replace $18,317 $18,866 $19,432 $20,015 $20,615

Deck: Elastomeric, Reseal $0 $0 $0 $0 $0

Drainage $0 $6,269 $0 $0 $0

Fence: Metal, Replace $0 $0 $1,291 $0 $0

Fire Alarm Panels: Replacement $0 $0 $0 $0 $0

Guardrail: Wood, Replace $0 $0 $0 $0 $0

Gutters & Downspouts: Replacement $0 $91,345 $0 $0 $0

Irrigation System: Repair/Replace $1,217 $1,254 $1,291 $1,330 $1,370

Landscaping: Refurbish $0 $0 $3,874 $0 $0

Roof: Replace $0 $330,752 $0 $0 $0

Siding & Shingles: Repaint, Phase 1 $0 $0 $227,527 $0 $0

Siding & Shingles: Repaint, Phase 2 $0 $0 $0 $104,509 $0

Siding & Shingles: Repaint, Phase 3 $0 $0 $0 $0 $0

Siding & Trim: Hardiplank, HardiPanel, 
HardiShingle, Replace

$0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 1 $0 $0 $27,426 $0 $0

Siding & Trim: Repair, Phase 2 $0 $0 $0 $12,604 $0

Siding & Trim: Repair, Phase 3 $0 $0 $0 $0 $0

Trellis: Replace $15,534 $0 $0 $0 $0

Trellis: Restain $0 $0 $11,905 $0 $0
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Full Funding Plan

Year 2034 2035 2036 2037 2038

Percent Funded 61.54 % 93.34 % 94.04 % 96.82 % 98.31 %

Fully Funded Balance $1,339,764 $1,105,657 $1,303,872 $1,491,060 $1,704,535

Beginning Balance $1,046,583 $824,448 $1,031,998 $1,226,104 $1,443,578

Annual Contributions $215,295 $221,754 $228,407 $235,259 $242,317

Interest Earnings $7,097 $9,120 $11,009 $13,128 $15,392

Special Assessment $0 $0 $0 $0 $0

Reserve Expenses $444,527 $23,324 $45,310 $30,913 $25,487

Ending Balance $824,448 $1,031,998 $1,226,104 $1,443,578 $1,675,800

Expenses by Component & Year

Components 2034 2035 2036 2037 2038

Asphalt Alleys: Resurface $0 $0 $0 $0 $0

Asphalt Alleys: Seal $6,652 $0 $0 $0 $0

Benches: Replace $0 $0 $0 $0 $0

Bollard Light: Replace $0 $0 $0 $0 $0

Building Envelope: Repairs $0 $0 $0 $0 $0

Concrete Flatwork: Repairs $7,486 $0 $0 $0 $0

Deck, Wood: Replace $21,234 $21,871 $22,527 $23,203 $23,899

Deck: Elastomeric, Reseal $0 $0 $0 $0 $0

Drainage $0 $0 $7,485 $0 $0

Fence: Metal, Replace $1,411 $0 $0 $1,542 $0

Fire Alarm Panels: Replacement $0 $0 $0 $0 $0

Guardrail: Wood, Replace $0 $0 $0 $0 $0

Gutters & Downspouts: Replacement $0 $0 $0 $0 $0

Irrigation System: Repair/Replace $1,411 $1,453 $1,497 $1,542 $1,588

Landscaping: Refurbish $4,233 $0 $0 $4,626 $0

Roof: Replace $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 1 $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 2 $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 3 $358,826 $0 $0 $0 $0

Siding & Trim: Hardiplank, HardiPanel, 
HardiShingle, Replace

$0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 1 $0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 2 $0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 3 $43,274 $0 $0 $0 $0

Trellis: Replace $0 $0 $0 $0 $0

Trellis: Restain $0 $0 $13,801 $0 $0
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Full Funding Plan

Year 2039 2040 2041 2042 2043

Percent Funded 98.16 % 99.10 % 84.60 % 89.00 % 99.66 %

Fully Funded Balance $1,936,021 $2,162,980 $2,412,260 $2,312,307 $2,331,455

Beginning Balance $1,675,800 $1,900,324 $2,143,570 $2,040,765 $2,058,003

Annual Contributions $249,586 $257,074 $264,786 $272,730 $280,912

Interest Earnings $17,580 $19,951 $18,895 $19,026 $21,615

Special Assessment $0 $0 $0 $0 $0

Reserve Expenses $42,642 $33,779 $386,486 $274,518 $36,911

Ending Balance $1,900,324 $2,143,570 $2,040,765 $2,058,003 $2,323,619

Expenses by Component & Year

Components 2039 2040 2041 2042 2043

Asphalt Alleys: Resurface $0 $0 $0 $0 $0

Asphalt Alleys: Seal $7,712 $0 $0 $0 $0

Benches: Replace $0 $0 $0 $0 $0

Bollard Light: Replace $0 $0 $0 $0 $0

Building Envelope: Repairs $0 $0 $0 $0 $0

Concrete Flatwork: Repairs $8,678 $0 $0 $0 $0

Deck, Wood: Replace $24,616 $25,354 $26,115 $26,898 $27,705

Deck: Elastomeric, Reseal $0 $0 $0 $0 $0

Drainage $0 $0 $0 $8,938 $0

Fence: Metal, Replace $0 $1,685 $0 $0 $1,841

Fire Alarm Panels: Replacement $0 $0 $0 $0 $0

Guardrail: Wood, Replace $0 $0 $0 $79,504 $0

Gutters & Downspouts: Replacement $0 $0 $0 $0 $0

Irrigation System: Repair/Replace $1,636 $1,685 $1,735 $1,788 $1,841

Landscaping: Refurbish $0 $5,055 $0 $0 $5,524

Roof: Replace $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 1 $0 $0 $305,777 $0 $0

Siding & Shingles: Repaint, Phase 2 $0 $0 $0 $140,451 $0

Siding & Shingles: Repaint, Phase 3 $0 $0 $0 $0 $0

Siding & Trim: Hardiplank, HardiPanel, 
HardiShingle, Replace

$0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 1 $0 $0 $36,859 $0 $0

Siding & Trim: Repair, Phase 2 $0 $0 $0 $16,939 $0

Siding & Trim: Repair, Phase 3 $0 $0 $0 $0 $0

Trellis: Replace $0 $0 $0 $0 $0

Trellis: Restain $0 $0 $16,000 $0 $0
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Full Funding Plan

Year 2044 2045 2046 2047 2048

Percent Funded 78.45 % 99.11 % 99.66 % 100.79 % 100.39 %

Fully Funded Balance $2,602,887 $2,320,150 $2,580,195 $2,858,669 $3,179,744

Beginning Balance $2,323,619 $2,041,921 $2,299,432 $2,571,450 $2,881,327

Annual Contributions $289,339 $298,019 $306,960 $316,169 $325,654

Interest Earnings $18,785 $21,291 $23,940 $26,963 $29,992

Special Assessment $0 $0 $0 $0 $0

Reserve Expenses $589,822 $61,799 $58,882 $33,255 $44,924

Ending Balance $2,041,921 $2,299,432 $2,571,450 $2,881,327 $3,192,049

Expenses by Component & Year

Components 2044 2045 2046 2047 2048

Asphalt Alleys: Resurface $0 $0 $0 $0 $0

Asphalt Alleys: Seal $8,940 $0 $0 $0 $0

Benches: Replace $0 $12,873 $0 $0 $0

Bollard Light: Replace $0 $0 $0 $0 $0

Building Envelope: Repairs $0 $0 $0 $0 $0

Concrete Flatwork: Repairs $10,060 $0 $0 $0 $0

Deck, Wood: Replace $28,537 $29,393 $30,274 $31,183 $32,118

Deck: Elastomeric, Reseal $0 $0 $0 $0 $0

Drainage $0 $0 $0 $0 $10,672

Fence: Metal, Replace $0 $0 $2,012 $0 $0

Fire Alarm Panels: Replacement $0 $17,580 $0 $0 $0

Guardrail: Wood, Replace $0 $0 $0 $0 $0

Gutters & Downspouts: Replacement $0 $0 $0 $0 $0

Irrigation System: Repair/Replace $1,896 $1,953 $2,012 $2,072 $2,134

Landscaping: Refurbish $0 $0 $6,036 $0 $0

Roof: Replace $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 1 $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 2 $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 3 $482,232 $0 $0 $0 $0

Siding & Trim: Hardiplank, HardiPanel, 
HardiShingle, Replace

$0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 1 $0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 2 $0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 3 $58,157 $0 $0 $0 $0

Trellis: Replace $0 $0 $0 $0 $0

Trellis: Restain $0 $0 $18,548 $0 $0
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Full Funding Plan

Year 2049 2050 2051 2052 2053

Percent Funded 98.84 100.27 88.26 93.87 97.62

Fully Funded Balance $3,506,519 $3,800,717 $4,171,874 $4,065,445 $4,223,486

Beginning Balance $3,192,049 $3,465,972 $3,811,144 $3,682,288 $3,816,413

Annual Contributions $335,423 $345,486 $355,851 $366,526 $377,522

Interest Earnings $32,656 $36,024 $34,697 $35,972 $38,952

Special Assessment $0 $0 $0 $0 $0

Reserve Expenses $94,156 $36,338 $519,403 $268,373 $109,934

Ending Balance $3,465,972 $3,811,144 $3,682,288 $3,816,413 $4,122,953

Expenses by Component & Year

Components 2049 2050 2051 2052 2053

Asphalt Alleys: Resurface $0 $0 $0 $0 $70,226

Asphalt Alleys: Seal $10,364 $0 $0 $0 $0

Benches: Replace $0 $0 $0 $0 $0

Bollard Light: Replace $0 $0 $0 $8,694 $0

Building Envelope: Repairs $0 $0 $0 $0 $0

Concrete Flatwork: Repairs $11,662 $0 $0 $0 $0

Deck, Wood: Replace $33,082 $34,074 $35,096 $36,149 $37,234

Deck: Elastomeric, Reseal $0 $0 $0 $0 $0

Drainage $0 $0 $0 $0 $0

Fence: Metal, Replace $2,198 $0 $0 $2,402 $0

Fire Alarm Panels: Replacement $0 $0 $0 $0 $0

Guardrail: Wood, Replace $0 $0 $0 $0 $0

Gutters & Downspouts: Replacement $0 $0 $0 $0 $0

Irrigation System: Repair/Replace $2,198 $2,264 $2,332 $2,402 $2,474

Landscaping: Refurbish $6,595 $0 $0 $7,207 $0

Roof: Replace $0 $0 $0 $0 $0

Siding & Shingles: Repaint, Phase 1 $0 $0 $410,938 $0 $0

Siding & Shingles: Repaint, Phase 2 $0 $0 $0 $188,754 $0

Siding & Shingles: Repaint, Phase 3 $0 $0 $0 $0 $0

Siding & Trim: Hardiplank, HardiPanel, 
HardiShingle, Replace

$0 $0 $0 $0 $0

Siding & Trim: Repair, Phase 1 $0 $0 $49,535 $0 $0

Siding & Trim: Repair, Phase 2 $0 $0 $0 $22,765 $0

Siding & Trim: Repair, Phase 3 $0 $0 $0 $0 $0

Trellis: Replace $28,057 $0 $0 $0 $0

Trellis: Restain $0 $0 $21,502 $0 $0
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We completed a site visit as part of this reserve study on . Table 2 below shows all the components considered for 
funding and explains the basis of the funding decision.3.1 Table 2: Component Funding Basis
Component Condition Funding Basis

Asphalt Alleys: Resurface Good Funded based on the typical life expectancy

Asphalt Alleys: Seal Fair Funded based on the typical life expectancy

Awning: Repair/Replace Assorted Condition Unfunded, no predictable expectation of expense

Benches: Replace Fair Funded based on the typical life expectancy

Bollard Light: Replace Good Funded based on the typical life expectancy

Brick Veneer: Repoint Good Unfunded, no predictable expectation of expense

Building Envelope: Repairs Funded based on Association direction

Concrete Flatwork: Repairs Assorted Condition Funded for repair

Deck, Wood: Replace Assorted Condition Funded based on Association direction

Deck: Elastomeric, Reseal Unknown Funded based on Association direction

Drainage Unknown Funded for further evaluation/investigation/inspection

Electrical Unknown Unfunded due to unpredictable nature of component

Fence: Metal, Replace Good Unfunded, no predictable expectation of expense

Fire Alarm Panels: Replacement Functional Funded based on the typical life expectancy

Fire Suppression System: Refurbish Unknown Unfunded, not Association responsibility

Guardrail: Metal, Replace Good Unfunded, no predictable expectation of expense

Guardrail: Wood, Replace Excellent Funded based on the typical life expectancy

Gutters & Downspouts: Replacement Good Funded based on the typical life expectancy

Handrail: Metal, Replace Good Unfunded, no predictable expectation of expense

Irrigation System: Repair/Replace Unknown Funded for repair

Landscaping: Refurbish Assorted Condition Funded for repair

Plumbing System Unknown Unfunded due to unpredictable nature of component

Retaining Walls: Modular Functional Unfunded due to unpredictable nature of component

Roof: Replace Fair Funded based on the typical life expectancy

Siding & Shingles: Repaint, Phase 1 Good Funded based on the typical life expectancy

Siding & Shingles: Repaint, Phase 2 Excellent Funded based on the typical life expectancy

Siding & Shingles: Repaint, Phase 3 Assorted Condition Funded based on the typical life expectancy

Siding & Trim: Hardiplank, HardiPanel, HardiShingle, 
Replace

Excellent Funded based on the typical life expectancy

Siding & Trim: Repair, Phase 1 Assorted Condition Funded for repair

Siding & Trim: Repair, Phase 2 Good Funded based on the typical life expectancy

Siding & Trim: Repair, Phase 3 Assorted Condition Funded based on the typical life expectancy

Trellis: Replace Fair Funded based on the typical life expectancy

Trellis: Restain Fair Funded based on the typical life expectancy

Window/Glass Doors: Replace Unknown Unfunded, not Association responsibility

3. Physical Analysis
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3.2 Table 3: Component Metrics
Component FFB % FFB Annual Cost % Annual Cost

Asphalt Alleys: Resurface $12,516 1.32% $596 0.45%

Asphalt Alleys: Seal $4,950 0.52% $990 0.75%

Benches: Replace $6,574 0.69% $346 0.26%

Bollard Light: Replace $2,280 0.24% $190 0.14%

Building Envelope: Repairs $53,300 5.63%

Concrete Flatwork: Repairs $5,570 0.59% $1,114 0.84%

Deck, Wood: Replace $15,800 1.67% $15,800 11.91%

Deck: Elastomeric, Reseal $5,250 0.55%

Drainage $5,250 0.55% $875 0.66%

Fence: Metal, Replace $700 0.07% $350 0.26%

Fire Alarm Panels: Replacement $8,978 0.95% $473 0.36%

Guardrail: Wood, Replace $4,670 0.49% $2,335 1.76%

Gutters & Downspouts: Replacement $58,140 6.14% $3,060 2.31%

Irrigation System: Repair/Replace $1,050 0.11% $1,050 0.79%

Landscaping: Refurbish $2,100 0.22% $1,050 0.79%

Roof: Replace $210,520 22.22% $11,080 8.36%

Siding & Shingles: Repaint, Phase 1 $55,500 5.86% $18,500 13.95%

Siding & Shingles: Repaint, Phase 2 $16,500 1.74% $8,250 6.22%

Siding & Shingles: Repaint, Phase 3 $267,000 28.18% $26,700 20.13%

Siding & Trim: Hardiplank, HardiPanel, HardiShingle, Replace $154,000 16.26% $30,800 23.23%

Siding & Trim: Repair, Phase 1 $6,690 0.71% $2,230 1.68%

Siding & Trim: Repair, Phase 2 $1,990 0.21% $995 0.75%

Siding & Trim: Repair, Phase 3 $32,200 3.40% $3,220 2.43%

Trellis: Replace $10,050 1.06% $670 0.51%

Trellis: Restain $5,808 0.61% $1,936 1.46%

Current Fully Funded Balance $947,386 $132,610 Per Year

Current Reserve Fund Deficit/Surplus ($512,262) $11,051 Per Month

 This table shows metric information regarding the influence each component has on the fully funded balance and 
contribution requirements. 
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3.3 Component Details
Site/Grounds - Asphalt Alleys: Resurface

Quantity: 10320 Square Feet UL: 50

Condition: Good RUL: 29

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $29,800.00

Site/Grounds - Asphalt Alleys: Seal
Quantity: 10320 Square Feet UL: 5

Condition: Fair RUL: 0

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $4,950.00

Building Exterior - Awning: Repair/Replace
Quantity: 48 Each

Condition: Assorted Condition

Funding Basis: Unfunded, no predictable 
expectation of expense

Site/Grounds - Benches: Replace
Quantity: 4 Each UL: 20

Condition: Fair RUL: 1

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $6,920.00

Site/Grounds - Bollard Light: Replace
Quantity: 8 Each UL: 20

Condition: Good RUL: 8

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $3,800.00

Building Exterior - Brick Veneer: Repoint
 

Condition: Good

Funding Basis: Unfunded, no predictable 
expectation of expense

Building Exterior - Building Envelope: Repairs
Quantity: 1 Allowance

RUL: 0

Funding Basis: Funded based on 
Association direction

Current Cost: $53,300.00

Site/Grounds - Concrete Flatwork: Repairs
Quantity: 1 Allowance UL: 5

Condition: Assorted Condition RUL: 0
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Funding Basis: Funded for repair Current Cost: $5,570.00

Building Exterior - Deck, Wood: Replace
Quantity: 1864 Square Feet UL: 1

Condition: Assorted Condition RUL: 0

Funding Basis: Funded based on 
Association direction

Current Cost: $15,800.00

Building Exterior - Deck: Elastomeric, Reseal
Quantity: 1 Allowance

Condition: Unknown RUL: 0

Funding Basis: Funded based on 
Association direction

Current Cost: $5,250.00

Site/Grounds - Drainage
Quantity: 1 Allowance UL: 6

Condition: Unknown RUL: 0

Funding Basis: Funded for further 
evaluation/investigation/in
spection

Current Cost: $5,250.00

Mechanical & Equipment - Electrical
 

Condition: Unknown

Funding Basis: Unfunded due to 
unpredictable nature of 
component

Site/Grounds - Fence: Metal, Replace
Quantity: 1 Allowance UL: 3

Condition: Good RUL: 1

Funding Basis: Unfunded, no predictable 
expectation of expense

Current Cost: $1,050.00

Mechanical & Equipment - Fire Alarm Panels: Replacement
Quantity: 3 Each UL: 20

Condition: Functional RUL: 1

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $9,450.00

Mechanical & Equipment - Fire Suppression System: Refurbish
 

Condition: Unknown

Funding Basis: Unfunded, not Association 
responsibility

Building Exterior - Guardrail: Metal, Replace
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Condition: Good

Funding Basis: Unfunded, no predictable 
expectation of expense

Building Exterior - Guardrail: Wood, Replace
Quantity: 890 Linear Feet UL: 20

Condition: Excellent RUL: 18

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $46,700.00

Building Exterior - Gutters & Downspouts: Replacement
Quantity: 8100 Linear Feet UL: 25

Condition: Good RUL: 6

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $76,500.00

Building Exterior - Handrail: Metal, Replace
 

Condition: Good

Funding Basis: Unfunded, no predictable 
expectation of expense

Site/Grounds - Irrigation System: Repair/Replace
Quantity: 1 Allowance UL: 1

Condition: Unknown RUL: 0

Funding Basis: Funded for repair Current Cost: $1,050.00

Site/Grounds - Landscaping: Refurbish
Quantity: 1 Allowance UL: 3

Condition: Assorted Condition RUL: 1

Funding Basis: Funded for repair Current Cost: $3,150.00

Mechanical & Equipment - Plumbing System
 

Condition: Unknown

Funding Basis: Unfunded due to 
unpredictable nature of 
component

Site/Grounds - Retaining Walls: Modular
 

Condition: Functional

Funding Basis: Unfunded due to 
unpredictable nature of 
component

Building Exterior - Roof: Replace
Quantity: 43900 Square Feet UL: 25
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Condition: Fair RUL: 6

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $277,000.00

Building Exterior - Siding & Shingles: Repaint, Phase 1
Quantity: 30294 Square Feet UL: 10

Condition: Good RUL: 7

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $185,000.00

Building Exterior - Siding & Shingles: Repaint, Phase 2
Quantity: 13527 Square Feet UL: 10

Condition: Excellent RUL: 8

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $82,500.00

Building Exterior - Siding & Shingles: Repaint, Phase 3
Quantity: 43767 Square Feet UL: 10

Condition: Assorted Condition RUL: 0

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $267,000.00

Building Exterior - Siding & Trim: Hardiplank, HardiPanel, HardiShingle, Replace
Quantity: 83737 Square Feet UL: 50

Condition: Excellent RUL: 45

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $1,540,000.00

Building Exterior - Siding & Trim: Repair, Phase 1
Quantity: 1212 Square Feet UL: 10

Condition: Assorted Condition RUL: 7

Funding Basis: Funded for repair Current Cost: $22,300.00

Building Exterior - Siding & Trim: Repair, Phase 2
Quantity: 541 Square Feet UL: 10

Condition: Good RUL: 8

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $9,950.00

Building Exterior - Siding & Trim: Repair, Phase 3
Quantity: 1751 Square Feet UL: 10

Condition: Assorted Condition RUL: 0

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $32,200.00

Site/Grounds - Trellis: Replace
Quantity: 256 Linear Feet UL: 20
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Condition: Fair RUL: 5

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $13,400.00

Site/Grounds - Trellis: Restain
Quantity: 256 Linear Feet UL: 5

Condition: Fair RUL: 2

Funding Basis: Funded based on the 
typical life expectancy

Current Cost: $9,680.00

Building Exterior - Window/Glass Doors: Replace
 

Condition: Unknown

Funding Basis: Unfunded, not Association 
responsibility
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4. How to Read Your Reserve Study
This reserve study is an important planning tool that contains long-term common area replacement and financial 
recommendations for your Association. In order to accomplish this, we provide you with critical information that 
should be considered when evaluating the current health of your reserve fund, future maintenance, repair and 
replacement expenses and reserve contribution rates to include within the regular unit owner assessments. With 
the use of this reserve study your Association will be better prepared for present and future expenses.

We have worked to identify your common area assets, called components, which have maintenance or 
replacement expenses that can be anticipated. Our recommendations should help to minimize deferred 
maintenance and special assessments, as well as maximize your property value.

Having properly funded reserves enables the Association to keep the common area assets in good condition. 
When potential buyers consider which association to purchase a home in, the overall condition of the association 
and reserve fund may be considered. Having good financials, maintenance, and curb appeal, all work together to 
increase your property value.

We know that your needs are different from the needs of others. Therefore, we have created this report 
specifically for your Association. When possible, we have had discussions with the Association Board of Directors, 
vendors and professional management to provide recommendations that will help you meet your Association’s 
goals and objectives.4.1 About Reserve Studies
By definition a reserve study is a budget planning tool. It identifies the current status of the reserve fund with a 
stable and equitable funding plan, to offset the anticipated future major common area expenditures. Plainly, a 
reserve study is a long term plan that indicates how much money needs to be set aside to pay for future 
expenses. The reserve study consists of two parts: the physical analysis and financial analysis.

The physical analysis identifies which components are appropriate for reserve funding and the current physical 
condition assessment of each asset; then indicates the life expectancy or useful life of the component as well as 
the life remaining or remaining useful life of each component. The physical analysis is concluded with the current 
cost to replace each component. The physical analysis information is used within the financial analysis. Therefore, 
it generally contains many recommendations and justifications regarding component repair, maintenance and 
replacement recommendations as well as cost and life cycles.

The financial analysis includes two results. First, it reveals the health of the reserve fund. This is completed by 
determining the current status of the reserve fund known as percent funded. The second result is the reserve 
contribution recommendation. Using the information contained within the physical analysis, the future expected 
expenses are analyzed and reviewed. Then multi-year funding plans are developed to meet various funding goals. 
The reserve contributions required to meet the funding goal desired is then presented and recommended to the 
Association.4.2 Reserve Study Levels

·         Level I: Full Reserve Study Funding Analysis and Plan. This is the most labor intensive reserve study, 
as it includes both a physical and financial analysis. The component inventory list and current 
component condition assessments with life and valuation estimates are determined from an on-site 
visual inspection. This information is used to conduct the financial analysis, which includes the 
current fund status and a recommended funding plan. A "Full Reserve Study" is recommended when 
a previous reserve study is not available, a substantial time has elapsed since the last study (7-10 
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years), or there are concerns with an existing reserve study’s component inventory or 
measurements.

·         Level II: Update with Visual Site Inspection. This report updates both the physical analysis and 
financial analysis of an existing report. An on-site visual inspection is conducted to verify and/or 
make adjustments to the existing component list, condition assessments, useful life and component 
valuation estimates. The financial analysis is also updated, including the current fund status and 
recommended funding plan. A level II report is recommended at least every three years, before and 
after major projects and as required by state law.

·         Level III: Update with No Visual Site Inspection. This report updates the financial analysis of an 
existing reserve study only. No on-site visual inspection is completed. An existing fund status and 
funding plan is updated using research conducted with board members, vendors, association 
managers and information contained within a prior reserve study. A level III report is recommended 
to review, adjust and verify that the existing funding plan is accurate and suitable for current 
economic conditions. A level III report is recommended at least annually.4.3 Percent Funded

Percent funded is a way to measure the strength of the reserve fund. The Community Associations Institute (CAI) 
defines “Percent Funded” as “the ratio, at a particular point of time, of the actual (or projected) Reserve Balance 
to the Fully Funded Balance, expressed as a percentage.” The fully funded balance is the total accrued 
depreciation or deterioration of the component(s). This balance is the cost of how much life has been used up. 
The fully funded balance is then used as an indicator against which the actual (or projected) reserve fund balance 
can be compared; known as percent funded.

For example, if an association were to replace interior carpeting in 10 years at an expense of $10,000; then each 
year the cost of deterioration is 1/10th of the replacement cost. Therefore, each year $1,000 of cost is accrued. In 
year 2, the fully funded balance would be $2,000. In year 5, the cost of existing deterioration is $5,000, and so on.
To determine the percent funded, the FFB is compared to the reserve fund balance. To continue the above 
example, the association has $2,000 in their reserve fund in year 2. The total accrued deterioration or FFB is 
$2,000, therefore they are 100% funded. The association has saved 100% of the accrued deterioration or fully 
funded balance. If they have set aside only $1,000, the association is 50% funded, having saved 50% of the 
existing deterioration or cost.Using Percent Funded to Measure Strength

·         0-30% Funded is a "weak" status. There is a lack of funds reserved toward the amount of accrued 
deterioration. Whenever an association has a weak status there is an increased possibility of 
requiring special assessments, loans or deferred maintenance.

·         31-69% Funded is a "fair" status. There is a decreased chance of requiring special assessments or 
deferred maintenance, however, cash flow problems may very easily arise.

·         70-100% Funded is a "strong" status. Associations in this range generally have financial stability. 
There are generally no cash flow issues, special assessments or deferred maintenance necessary.

·         100% Funded is known as "ideal." The reserve fund balance equals the fully funded balance. This is 
"ideal” because funds are reserved as components are used. It is thought to be the most fair for 
members because they pay as they go, or they pay their share.Use Caution When Using Percent Funded

Percent funded is a ratio and therefore does not convey the urgency that is often times required. There are two 
aspects that need to be considered when evaluating the urgency of the current situation, the time remaining 
before an expense is scheduled to occur, as well as the cost of the expense.
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The first aspect that percent funded does not consider is the time remaining before the expense is to occur. Use 
the same carpet replacement example ($10,000 carpet expense to be saved over 10 years). If, in year 5 they have 
only saved $2,500 they are 50% funded (remember the total accrued deterioration or FFB would be $5,000). To 
have the capital required to complete the project as scheduled in year 10 for $10,000, they would need to save 
$1,500 each year for the next 5 years.

Changing the time frames, if in year 10 they have set aside $5,000, they would still be 50% funded (having saved 
50% of the total accrued deterioration of $10,000). However, they now need to attain $5,000 of the required 
$10,000 expense immediately rather than over a period of time.

These examples show that the percent funded ratio lacks the urgency that each association may have in attaining 
the rest of the financing.

Percent funded also does not consider the cost of the expense. Using the same 10 year cycle, changing the cost of 
the required expense from $10,000 to a $30,000 paint project, in year 5 the association is 50% funded by having 
set aside $15,000. In this case, they must save $3,000 each year, not $1,500. If in year 10, they are 50% funded, 
they would need to save $15,000 not $5,000. Notice how the percent funded is the same, but the amount needed 
to meet the financial obligation is very different.

Percent funded is a very useful ratio, however, it must be placed in context. Remember to evaluate not only the 
percent funded but also the cash balance and size of the upcoming expenditures as well.4.4 Reserve Funding Plans & Goals
To determine the contribution rate to the reserve fund, the association needs to determine their reserve fund 
goal. This may be based on a number of objectives and analysis' corresponding to the reserve fund. There are 
three different funding goals associations may choose based on their risk tolerance:

·         Baseline Funding Goal – This sets the reserve contribution amount as low as possible without the 
reserve fund dropping below a zero balance. This is the most risky method with the least contributed 
to the reserve fund. If an expense arrives early, or unexpected, there is a significant chance of 
needing a special assessment or loan.

·         Threshold Funding Goal - The goal of Threshold Funding is to set the reserve contribution amount 
to meet a specified goal. Common goals to achieve and maintain are 70 Percent Funded, to maintain 
a cash-balance of 15% of the prior year’s expenses, or to maintain a minimum cash-balance of the 
prior year's reserve contribution amount.

·         Full Funding Goal – Sets the goal at being fully funded. This plan sets the reserve contribution 
amount to achieve a fully funded balance. Fully funded is achieved when the percent funded is 
100%. It requires the largest contribution to the reserve fund of the three goals, but is also the least 
risky.4.5 Reserve Contributions

There are three ways to contribute to your Reserve Account:

·         Regular Contributions: If adequate regular contributions are not established the reserve fund will 
eventually be underfunded. An underfunded reserve account leads to deferred maintenance and 
potentially extensive repair. As already mentioned, the effects of deferred maintenance and 
extensive repair are significantly more than routine or preventative maintenance. Additionally, it is 
the most fair and equitable to the association members. If reserve contributions are not set 
properly, whether too high or low, the individuals who use the asset will not be paying for it. If the 
contributions are set too high, current owners are paying for what future owners should pay for. 
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Likewise, when contributions are set too low, future owners will pay for what current owners should 
have paid for. Having properly set reserve contributions is the most fair for everyone involved.

·         Special Assessments: If the reserve fund is underfunded at the time an expense is required, the 
association is forced to hold a special assessment. Most often, this occurs when deferred 
maintenance catches up and the association is forced to deal with it. It is better to have a small 
monthly increase now rather than a very large and unexpected increase later.

·         Loans: If the association members do not have the finances to contribute to a special assessment or 
the required repairs are too extensive and costly for a special assessment, a loan may be required. 
This not only requires a monthly increase in dues, but members are then paying for past as well as 
future expenses, rather than just future expenses. The future still needs to be anticipated and saved 
for.4.6 Reserve Components

The components of a reserve study have significant impact on the accuracy of the report. If items are improperly 
included or excluded from the reserve study, then the projected expenses and subsequent required reserve 
contributions will likewise be affected. Before a component is included within the reserve study, it is evaluated 
and qualified using a nationally recognized four-part test:

·         Common Area: The component must be association responsibility; limited common areas may be 
included.

·         Limited Useful Life: The life of the component must be limited.
·         Predictable Life: The limited life must be predictable.
·         Minimum Threshold Cost: Generally greater than 1% of the annual operating budget or $1,000 

whichever is greater.
Repairs or replacements of components that are predicted to have an estimated remaining useful life exceeding 
this 30-year report period are generally not included. Items that are below the minimum threshold cost, or 
reoccur annually are generally included within the annual operating budget. Expenses that are necessitated by 
acts of nature, accidents or other occurrences that are more properly insured for, rather than reserved for, are 
also excluded.Maintaining Components
There are three ways to manage capital reserve expenses:

·         Preventative Maintenance: This is the most effective way to extend the useful life of components 
and save money in the long run, as it is a proactive maintaining of components. The cost of 
maintaining the condition and quality of a component is much less than repair or replacing the 
component to bring it back to a usable condition and may also prolong the life expectancy of an 
asset.

·         Deferred Maintenance: This is deferring routine maintenance rather than completing maintenance 
as recommended. A common household example of this is deferring the oil changes in a vehicle. 
Deferred maintenance is likely the first indication of, and results in, having inadequate reserve funds. 
While in the short run the association is contributing less money, the effects of deferring 
maintenance and the costs associated with it are far greater than the cost of preventative 
maintenance.

·         Extensive Repair or Replacement: This is when a component needs to have significant repair(s) 
completed or even replacement prior than anticipated. While not always, this is generally a result of 
deferred maintenance. The cost of significant repair or advanced replacement is not only expensive, 
it also decreases association morale through poor association management, poor curb appeal and 
out of commission assets.
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4.7 Implementing Your Reserve Study
• Step 1 - Understand: The board of directors has the responsibility to lead the association, therefore, the 

first step is for the board to hold a meeting. This meeting should discuss the results of the reserve study in 
order for the Board to better understand the current position of the association and the upcoming reserve 
requirements of the association.

• Step 2 - Plan: The board should then create a plan to determine how best to manage the association’s 
common area assets and financial position. Using this reserve study as a guide, the board should make the 
adjustments required to meet the needs of the association and its members. This includes setting the 
reserve contribution amount.

• Step 3 - Communicate: After the board has determined the best course of action, the plan needs to be 
communicated to the association members. This can be accomplished through the distribution of the 
results of this reserve study and/or through association meetings. This allows them to ask questions and 
understand the direction the association will be heading.

• Step 4 - Update and Adjust: Reserve studies are a one-year document, and need to be updated and 
adjusted annually. We recommend additional collaboration with specialized professionals to provide the 
expertise and adjustments to this reserve study. Additionally, we recommend the board review and make 
minor adjustments of this plan before and after reserve projects throughout the year.5. Supplemental Report Information5.1 Definitions

COMPONENT: The individual line items in the Reserve Study developed or updated in the Physical Analysis. These 
elements form the building blocks for the Reserve Study. Components are defined as being:

1.                   Association responsibility
2.                   Having a limited Useful Life expectancy
3.                   Predictable Remaining Useful Life expectancies
4.                   Above a minimum threshold cost
5.                   As required by law

DEFICIT/SURPLUS: The Reserve Balance less the Fully Funded Balance.

FULLY FUNDED BALANCE (FFB): Equivalent to Total Accrued Depreciation. This represents the deteriorated or 
used portion of the component. This is calculated for each component, then summed together for a total FFB. 
 FFB = Current Cost X Effective Age / Useful Life

PERCENT FUNDED: The ratio at a particular point of time of the actual (or projected) Reserve Balance to the Fully 
Funded Balance, expressed as a percentage.

PROJECTED RESERVE BALANCE: The anticipated reserve balance on the first day of the fiscal year for which this 
report has been prepared.  This is based upon information provided and not audited.

REMAINING USEFUL LIFE (RUL): The estimated time, in years, that a reserve component can be expected to 
continue to serve its intended function.

REPLACEMENT COST: The cost of replacing, repairing, or restoring a Reserve Component to its original functional 
condition. The Current Replacement Cost would be the cost to replace, repair, or restore the component during 
that particular year.

USEFUL LIFE (UL): The estimated time, in years, that a reserve component can be expected to serve its intended 
function if properly constructed in its present application or installation.
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5.2 Table 4 - RCW Required Information & Location
RCW Required Information Report Location
(a) A reserve component list, including any reserve component that would cost more 
than one percent of the annual budget of the association, not including the reserve 
account, for major maintenance, repair, or replacement. If one of these reserve 
components is not included in the reserve study, the study should provide 
commentary explaining the basis for its exclusion. The study must also include 
quantities and estimates for the useful life of each reserve component, remaining 
useful life of each reserve component, and current major maintenance, repair, or 
replacement cost for each reserve component;

Table 1
Table 4

(b) The date of the study and a statement that the study meets the requirements of 
this section;

Disclosure Page

(c) The level of reserve study performed: Cover Page
(d) The association's reserve account balance; Executive Summary
(e) The percentage of the fully funded balance that the reserve account is funded; Executive Summary

Financial Summary
(f) Special assessments already implemented or planned; Executive Summary

Financial Summary
(g) Interest and inflation assumptions; Executive Summary

Financial Summary
(h) Current reserve account contribution rate; Executive Summary

Financial Summary
(i) Recommended reserve account contribution rate; a contribution rate for a full 
funding plan to achieve one hundred percent fully funded reserves by the end of the 
thirty-year study period, a baseline funding plan to maintain the reserve balance 
above zero throughout the thirty-year study period without special assessments, 
and a contribution rate recommended by the reserve study professional;

Executive Summary
Financial Summary

(j) Projected reserve account balance for thirty years and a funding plan to pay for 
projected costs from those reserves without reliance on future unplanned special 
assessments;

Spread Sheet of Reserve 
Expenses

(k) Whether the reserve study was prepared with the assistance of a reserve study 
professional.

Executive Summary

(3) A reserve study shall include the following disclosure: 
"This reserve study should be reviewed carefully. It may not include all common and 
limited common element components that will require major maintenance, repair, 
or replacement in future years, and may not include regular contributions to a 
reserve account for the cost of such maintenance, repair, or replacement. The 
failure to include a component in a reserve study, or to provide contributions to a 
reserve account for a component, may, under some circumstances, require you to 
pay on demand as a special assessment your share of common expenses for the cost 
of major maintenance, repair, or replacement of a reserve component."

Disclosure Page
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5.3 Reserve Study Disclosure
This document is the sole opinion of CEDCORE, LLC and has been provided pursuant to an agreement containing 
restrictions on its use. No part of this document may be copied or distributed, in any form or by any means, nor 
disclosed to third parties without the expressed written permission of CEDCORE. The client shall have the right to 
reproduce and distribute copies of this report, or the information contained within, as may be required for 
compliance with all applicable regulations.

This reserve study and the parameters under which it has been completed are based upon information provided 
to us in part by representatives of the association, its contractors, assorted vendors, specialists and independent 
contractors. The site visit is a limited scope visual observation of the surface condition of identified and exposed 
components. Hidden systems including but not limited to mechanical, electrical, structural, plumbing, storm 
water, sewer, water supply, foundations, etc. are beyond the scope of a reserve study. No destructive testing was 
undertaken, nor does this study purport to address any latent and/or patent defects or life expectancies which 
are abnormally short due to either improper design and/or installation or due to subsequent improper 
maintenance. It is assumed that all components are to be reasonably maintained for the remainder of their life 
expectancy.

Various construction pricing and scheduling manuals may be used as well as costs and life expectancies obtained 
from numerous vendors, vendor catalogues, actual quotations or historical costs, and our own experience in the 
field of Reserve Study preparation.

It has been assumed, unless otherwise noted in this report, that all assets have been designed and constructed 
properly and that each estimated Useful Life will approximate that of the norm per industry standards and/or 
manufacturer’s specifications. In some cases, estimates may have been used on assets, which have an 
indeterminable but potential liability to the association. The decision for the inclusion of these as well as all assets 
considered is left to the client.

We recommend that your Reserve Study be updated on an annual basis due to fluctuating interest rates, 
inflationary changes, and the unpredictable nature of the useful life and cost of many of the assets under 
consideration.

This Reserve Study is provided as an aid for planning purposes and not as an accounting tool. Since it deals with 
events yet to take place, there is no assurance that the results enumerated within it will, in fact, occur as 
described. Additionally, other unanticipated expenses may arise that are not included within this reserve study.
This reserve study should be reviewed carefully. It may not include all common and limited common element 
components that will require major maintenance, repair, or replacement in future years, and may not include 
regular contributions to a reserve account for the cost of such maintenance, repair, or replacement. The failure to 
include a component in a reserve study, or to provide contributions to a reserve account for a component, may, 
under some circumstances, require the association to (1) defer major maintenance, repair, or replacement, (2) 
increase future reserve contributions, (3) borrow funds to pay for major maintenance, repair, or replacement, or 
(4) impose special assessments for the cost of major maintenance, repair, or replacement.
This Reserve Study was prepared by or under the direct supervision of a Reserve Study Professional following 
National Reserve Study Standards and complies with RCW 64.34.382 and 64.90.550. The Reserve Study 
Professional is independent from the Association, and has no other involvement with the Association which would 
result in actual or perceived conflicts of interest. This Reserve Study needs to be updated annually as well as when 
any new material information is obtained.
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